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Leith Street Closure – Programme implications  
 
 

New road/ footpath 
construction 
Completes 

44w 
19w 

Note -  All durations are ‘working’ weeks.  Overall durations are subject to construction holiday periods 

42w* 

 contingency by CF work  

Start date after Festival Completion before 
Festival commences 


