

ETYN – CCTT TM Update

05/04/23

| Areas | Start | Finish |
|---|----------|-------------|
| <u>SOUTH SECTION (York Place – Foot of The Walk)</u> | | |
| Pilrig to FoTW closure – Northbound to accommodate street lighting works (nightshift) | 05/04/23 | 07/04/23 |
| | | |
| <u>NORTH SECTION (Foot of The Walk - Newhaven)</u> | | |
| Nothing to report | | |
| | | |
| <u>Route Wide</u> | | |
| Tram Testing | Ongoing | Spring 2023 |

